

## Coordination Group - Topic # 48921

<b>Status:</b>	Resolved	<b>Priority:</b>	Should have
<b>Author:</b>	Robert Lemke	<b>Category:</b>	Communication
<b>Created:</b>	2013-06-06	<b>Assigned To:</b>	Berit Hlubek
<b>Updated:</b>	2014-04-07	<b>Due date:</b>	
<b>Subject:</b>	Creating a new Neos Website (2013)		
<b>Description</b>			
See <a href="http://forge.typo3.org/projects/typo3neos-website-communication/issues">http://forge.typo3.org/projects/typo3neos-website-communication/issues</a> for related issues			

### History

**#1 - 2013-06-06 16:32 - Robert Lemke**

- Status changed from New to Accepted

**#2 - 2013-06-06 17:17 - Berit Hlubek**

#### Protocol coordination team meeting 6/6/2013

Berit and Rasmus are working on finalizing the design template based on a basic responsive HTML template.

Mattes worked on a content structure / concept for feature presentation and discussed it with Rasmus. The design team is involved / knows that we are working on a new design for the Neos site.

**Next steps:** Rasmus continues coordinating

**#3 - 2014-04-07 13:12 - Berit Hlubek**

- Status changed from Accepted to Resolved