

## TYPO3.Neos - Task # 13544

<b>Status:</b>	Resolved	<b>Priority:</b>	Should have
<b>Author:</b>	Rens Admiraal	<b>Category:</b>	UI
<b>Created:</b>	2011-03-02	<b>Assigned To:</b>	
<b>Updated:</b>	2013-10-22	<b>Due date:</b>	
<b>Subject:</b>	Add possibility to select a page template		
<b>Description:</b>			
<b>Related issues:</b>	blocked by Base Distribution - Feature # 31638: Rewrite Rendering Process bas... <b>Resolved</b> 2011-11-07		

### History

#### #1 - 2011-04-07 11:45 - Aske Ertmann

- Assigned To set to Aske Ertmann

#### #2 - 2011-04-07 11:46 - Aske Ertmann

- Status changed from New to Accepted

#### #3 - 2011-05-10 08:44 - Sebastian Kurfuerst

- Project changed from Base Distribution to TYPO3.Neos

#### #4 - 2011-05-10 08:48 - Sebastian Kurfuerst

- Category set to UI

- Assigned To deleted (Aske Ertmann)

- Target version set to Sprint 7

#### #5 - 2011-05-10 08:49 - Sebastian Kurfuerst

- Assigned To set to Aske Ertmann

#### #6 - 2011-11-07 10:47 - Sebastian Kurfuerst

- Status changed from Accepted to On Hold

This is now blocked by #31638

#### #7 - 2011-11-07 10:47 - Sebastian Kurfuerst

- Parent task deleted (#13543)

#### #8 - 2013-10-22 16:30 - Aske Ertmann

- Status changed from On Hold to Resolved

- Assigned To deleted (Aske Ertmann)

- % Done changed from 0 to 100