

TYPO3.Neos - Task # 27385

Story # 11968 (Closed): Ext JS 4.0 integration

Status:	Closed	Priority:	Should have
Author:	Rens Admiraal	Category:	
Created:	2011-06-12	Assigned To:	Rens Admiraal
Updated:	2012-08-31	Due date:	
Subject:	Fix ManagementModule		
Description			

Associated revisions

Revision 4dc560c9 - 2011-06-15 23:00 - Rens Admiraal

[BUGFIX] Fix TreeStore in Management Module

Migrates the TreeLoader to a TreeStore using Ext.Direct,
and makes the initialization ExtJS4 compatible

Relates to: #27385

Change-Id: lfd6ac6d506622b0ac24dcc86e1654d743966ddd8

History

#1 - 2011-06-12 12:24 - Rens Admiraal

- Priority changed from *Should have* to *Must have*

#2 - 2011-06-17 10:11 - Rens Admiraal

- Assigned To set to *Rens Admiraal*

#3 - 2011-06-19 23:08 - Rens Admiraal

- Status changed from *New* to *Accepted*

- % Done changed from *0* to *80*

#4 - 2011-06-23 15:26 - Rens Admiraal

- Estimated time set to *0.00*

#5 - 2011-09-20 17:54 - Sebastian Kurfuerst

- Status changed from *Accepted* to *Closed*

- Estimated time set to *0.00*

Bulk-closing issues because they are

- not relevant anymore due to the sproutcore based backend
- or already implemented in the meantime.

Regards, Sebastian

#6 - 2012-08-31 10:38 - Robert Lemke

2015-08-03

1/2

- Project changed from Base Distribution to TYPO3.Neos