TYPO3.Neos - Task # 31644

Resolved	Priority:	Must have	
Sebastian Kurfuerst	Category:		
2011-11-07	Assigned To:	Rens Admiraal	
2012-08-31	Due date:		
Create TYPO3 Phoenix Sprint	Release		
roate a corrint release on T2CON11 co	we should do that finally :)		
	Sebastian Kurfuerst 2011-11-07 2012-08-31 Create TYPO3 Phoenix Sprint	Sebastian KurfuerstCategory:2011-11-07Assigned To:	Sebastian KurfuerstCategory:2011-11-07Assigned To:Rens Admiraal2012-08-31Due date:Create TYPO3 Phoenix Sprint Release

History

#1 - 2011-11-23 14:19 - Sebastian Kurfuerst

- Assigned To set to Andreas Förthner

Andi will create a Phoenix website

#2 - 2012-07-13 16:50 - Karsten Dambekalns

- Status changed from New to Resolved

- Assigned To changed from Andreas Förthner to Rens Admiraal

- % Done changed from 0 to 100

Rens did it. :)

#3 - 2012-08-31 10:38 - Robert Lemke

- Project changed from Base Distribution to TYPO3.Neos