

TYPO3.Neos - Task # 39447

Status:	Closed	Priority:	Should have
Author:	Markus Goldbeck	Category:	
Created:	2012-08-01	Assigned To:	
Updated:	2014-10-03	Due date:	
Subject:	Renaming of CSS and js folders in all packages		
Description			
The naming of the CSS and js folders is inconsistent so they should be renamed in all packages.			
CSS -> StyleSheets			
js -> JavaScripts			

History

#1 - 2012-08-31 10:38 - Robert Lemke

- Project changed from Base Distribution to TYPO3.Neos

#2 - 2014-10-03 13:16 - Sebastian Helzle

- Status changed from New to Closed

Moved to jira: <https://jira.typo3.org/browse/NEOS-527>