

Base Distribution - Task # 40705

Story # 40628 (Closed): As any user, I need a Content Module based on semantic technologies (IKS)

Status:	Closed	Priority:	Should have
Author:	Sebastian Kurfuerst	Category:	
Created:	2012-09-07	Assigned To:	Rens Admiraal
Updated:	2012-10-04	Due date:	
Subject:	re-include aloha		
Description			

Associated revisions

Revision e7cb26bd - 2012-09-20 20:02 - Rens Admiraal

[TASK] Re-include aloha and configure edit widget

This change enables aloha again as default editor and configures the editor types. We now have:

- aloha
- hallo
- hallo-blockonly (only allows setting blocktype)
- inline-only (no toolbar, just text editing)

Change-Id: Idfa5c254be1c122b20c5f45ad0f666d14009aa6d

Resolves: #40705

History

#1 - 2012-09-13 08:54 - Sebastian Kurfuerst

- *Assigned To set to Rens Admiraal*

#2 - 2012-09-20 12:05 - Sebastian Kurfuerst

- *Subject changed from (low prio) re-include aloha to re-include aloha*

#3 - 2012-09-20 12:05 - Sebastian Kurfuerst

- *Status changed from New to Accepted*

#4 - 2012-09-20 16:10 - Gerrit Code Review

Patch set 1 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/14772>

#5 - 2012-09-20 20:26 - Rens Admiraal

- *Status changed from Accepted to Under Review*

#6 - 2012-09-20 20:27 - Gerrit Code Review

Patch set 2 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/14772>

#7 - 2012-09-21 08:35 - Rens Admiraal

- Status changed from *Under Review* to *Resolved*
- % Done changed from 0 to 100

Applied in changeset commit:e7cb26bdeb19a0bcc5e1e233d977540bdfd232da.

#8 - 2012-10-04 13:52 - Markus Goldbeck

- Status changed from *Resolved* to *Closed*
- Estimated time set to 0.00
- Remaining (hours) set to 0.0