

Base Distribution - Story # 41107

Status:	New	Priority:	Should have
Author:	Sebastian Kurfuerst	Category:	
Created:	2012-09-20	Assigned To:	
Updated:	2013-01-29	Due date:	
Subject:	As a user, I want a working demo site		
Description			
Subtasks:			
Task # 41892: Set up an environment for the demo site plus the domain name: neos.demo.t...			New
Task # 41873: Fix the site:prune command			Resolved
Task # 41108: test / update demo/integration server			New
Task # 42714: Version20120725073211.yaml is broken			Resolved

History

#1 - 2012-09-21 10:05 - Robert Lemke

- Position deleted (2)
- Position set to 18

#2 - 2012-10-04 13:56 - Markus Goldbeck

- Target version changed from Sprint 10 (1.0 TP1) to Sprint February 2013

#3 - 2012-10-11 11:17 - Sebastian Kurfuerst

- Position deleted (49)
- Position set to 7

#4 - 2012-10-11 11:17 - Sebastian Kurfuerst

- Subject changed from As a user, I want a working integration site to As a user, I want a working demo site
- Position deleted (7)
- Position set to 7

#5 - 2013-01-29 14:18 - Robert Lemke

- Position deleted (18)
- Position set to 20

#6 - 2013-01-29 14:18 - Robert Lemke

- Target version deleted (Sprint February 2013)
- Position deleted (18)
- Position set to 72