

## TYPO3.Kickstart - Bug # 41180

<b>Status:</b>	Resolved	<b>Priority:</b>	Should have
<b>Author:</b>	Christian Jul Jensen	<b>Category:</b>	
<b>Created:</b>	2012-09-21	<b>Assigned To:</b>	Christian Jul Jensen
<b>Updated:</b>	2012-09-25	<b>Due date:</b>	
<b>Affected Flow version:</b> Git 1.2 (master)			
<b>Subject:</b> Kickstart generates classes in wrong path in 1.2 (PSR-0 issue)			
<b>Description</b>			
FLOW3 1.2 is fully PSR-0 so classes path should be prefixed with namespace-path			
<b>Related issues:</b>			
related to TYPO3.Flow - Bug # 41181: Package->getClassesPath returns path wit...			<b>Resolved</b> <b>2012-09-21</b>

### Associated revisions

**Revision 3cd555a2 - 2012-09-24 22:22 - Christian Jul Jensen**

[TASK] Update to write in PSR-0 compatible path

Change-Id: If4b69cb65eedb100c2616d712f1af0a36fc428ad

Fixes: #41180

Releases: 1.2

### History

**#1 - 2012-09-24 16:50 - Gerrit Code Review**

- Status changed from New to Under Review

Patch set 1 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/15003>

**#2 - 2012-09-24 22:23 - Gerrit Code Review**

Patch set 2 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/15003>

**#3 - 2012-09-25 13:35 - Christian Jul Jensen**

- Status changed from Under Review to Resolved

- % Done changed from 0 to 100

Applied in changeset commit:3cd555a208e7098c23af28bfd4e783b0bb7248bc.