

Base Distribution - Work Package # 45008

Status:	Accepted	Priority:	Must have
Author:	Sebastian Kurfuerst	Category:	Content Editing
Created:	2013-01-31	Assigned To:	Rens Admiraal
Updated:	2013-05-16	Due date:	2013-06-28
Subject:	Content Editing on Tablet Devices		
Description			
<h3>Content Editing on Tablet Devices</h3>			
<ul style="list-style-type: none">- Target Audience: users who want to edit content on a tablet device- Responsible: Rens Admiraal- Implemented by: Rens Admiraal, Patrick Broens- Amount: 10 work days- Version: must have for 1.0- Planned Implementation Timeframe: Half way april till end of may			
Motivation			
A lot of content editors / users make use of tablets. A working content editing user interface for tablets is a must have.			
Goal			
Make the Neos user interface work for tablet users.			
Deliverables			
<ul style="list-style-type: none">- Make the Neos content editing user interface working on tablets- If the onscreen keyboard is opened the unneeded ui elements will be hidden- Tablet specific styling for buttons & controls- Working backend modules on tablet- Make the current userinterface work on smaller screens till the screensize of ipad mini (7")			
Won't have			
<ul style="list-style-type: none">- The page tree component will not have drag and drop support- Custom content editors like the image editor are not guaranteed to work			
Related issues:			
related to TYPO3.Neos - Feature # 45450: Use media queries to change width of...		New	2013-02-13
precedes Base Distribution - Work Package # 45009: [EPIC] mobile phone versio...		New	2013-06-29 2013-06-29

History

#1 - 2013-01-31 11:26 - Sebastian Kurfuerst

- Category set to Content Editing
- Assigned To set to Rens Admiraal
- Priority changed from Should have to Must have
- Target version set to 1.0 beta 1

#2 - 2013-01-31 11:27 - Sebastian Kurfuerst

- Subject changed from Content Editing on Tablet Devices to [WIP] Content Editing on Tablet Devices

#3 - 2013-01-31 14:34 - Rens Admiraal

- Subject changed from [WIP] Content Editing on Tablet Devices to Content Editing on Tablet Devices

#4 - 2013-02-16 14:59 - Sebastian Kurfuerst

- Status changed from New to Accepted

#5 - 2013-02-16 15:08 - Sebastian Kurfuerst

- File *typo3neos-distribution-base-45008.pdf* added
- Due date set to 2013-05-31
- Start date changed from 2013-01-31 to 2013-04-16
- Estimated time set to 60.00

Has been discussed with Jan-Hendrik from the EAB on 12.02.2013; and has been **accepted** on 15.02.2013 by the EAB.
(The attached PDF is a snapshot of this work package at the time of acceptance.)

So, Rens and Patrick, you can schedule this work package in your day-to-day calendar and implement it then -- can't wait to see it in Neos 1.0 :-)

Another side-note: Please do not forget to add comments to this work package and update "% done" while you are working on this package.

Greetings, Sebastian

#6 - 2013-05-16 10:28 - Sebastian Kurfuerst

- Due date changed from 2013-05-31 to 2013-06-28

after coordination with the team, we will plan this feature until end of june or mid of july. Thus it might be the last work package to be finished.

Files

typo3neos-distribution-base-45008.pdf	3.1 kB	2013-02-16	Sebastian Kurfuerst
---------------------------------------	--------	------------	---------------------