## Core - Task # 56612

Epic # 55070 (Accepted): Workpackages

Epic # 54542 (Accepted): WP: Importer / Exporter with relations MM/IRRE/FAL

Story # 55522 (Closed): As a developer I want to ensure that further changes have no negative impact on import or export

Status: Resolved Priority: Could have

Author:Marc Bastian HeinrichsCategory:Import/Export (T3D)Created:2014-03-06Assigned To:Marc Bastian Heinrichs

**Updated:** 2014-03-20 **Due date:** 

TYPO3 Version: 6.2

PHP Version: Complexity: Sprint Focus:

**Subject:** Impexp: Add tests for flexform

## **Description**

- group file

- group file\_reference
- softref to sys\_file

## Related issues:

related to Core - Task # 56991: RefIndex is broken for FlexForm fields group ... Resolved 2014-03-17

## **Associated revisions**

## Revision 6a0ba748 - 2014-03-20 21:40 - Marc Bastian Heinrichs

[TASK] Add functional tests for impexp FlexForm fields

This patch add functional tests for exporting and importing

FlexForm fields of types "group" internal\_type "file" and

"file\_reference" and a field with a soft reference link to a file.

Resolves: #56612 Releases: 6.2

Change-Id: Ic66257dab15ec7a2fde522be9f74170eec346877

Reviewed-on: https://review.typo3.org/28466

Reviewed-by: Wouter Wolters Tested-by: Wouter Wolters Reviewed-by: Christian Kuhn Tested-by: Christian Kuhn

#### History

### #1 - 2014-03-17 14:18 - Gerrit Code Review

- Status changed from New to Under Review

Patch set 1 for branch master of project Packages/TYPO3.CMS has been pushed to the review server.

It is available at <a href="https://review.typo3.org/28466">https://review.typo3.org/28466</a>

# #2 - 2014-03-17 14:32 - Marc Bastian Heinrichs

2015-08-04 1/2

- % Done changed from 0 to 80

# #3 - 2014-03-20 18:35 - Gerrit Code Review

Patch set 2 for branch **master** of project **Packages/TYPO3.CMS** has been pushed to the review server.

It is available at <a href="https://review.typo3.org/28466">https://review.typo3.org/28466</a>

# #4 - 2014-03-20 22:30 - Marc Bastian Heinrichs

- Status changed from Under Review to Resolved
- % Done changed from 80 to 100

Applied in change set commit: 6a0ba7487ea44319c701221da2987c8b0d0e10c0.

2015-08-04 2/2