

TYPO3.Neos - Task # 7336

Status:	Rejected	Priority:	Should have
Author:	Karsten Dambekalns	Category:	
Created:	2010-04-19	Assigned To:	Karsten Dambekalns
Updated:	2012-08-31	Due date:	
Subject:	Refactor Content Repository so that it's based on FLOW3 persistence		
Description	The CR currently stores It's data in it's own database, this should be changed to use the FLOW3 persistence layer		
Related issues:	related to Base Distribution - Story # 7144: As a PHP Developer I want to hav... Resolved		
	related to TYPO3.TYPO3CR - Task # 7671: Fix unit tests	Resolved	2010-05-05

History

#1 - 2010-04-27 13:42 - Karsten Dambekalns

- Status changed from New to Accepted
- Assigned To set to Karsten Dambekalns
- Start date set to 2010-04-27
- Estimated time set to 18.00

#2 - 2010-05-13 13:45 - Karsten Dambekalns

- % Done changed from 0 to 10

Addressed in r4290.

#3 - 2010-05-27 17:45 - Karsten Dambekalns

- Target version changed from 518 to 550

#4 - 2010-06-16 11:55 - Karsten Dambekalns

- Status changed from Accepted to Rejected

#5 - 2011-05-05 13:49 - Robert Lemke

- Project changed from Core Team to Base Distribution
- Target version deleted (550)
- Remaining (hours) set to 18.0

#6 - 2012-08-31 10:39 - Robert Lemke

- Project changed from Base Distribution to TYPO3.Neos