

TYPO3.Neos - Task # 7354

| | | | |
|--|------------------------------------|---------------------|--------------------|
| Status: | Resolved | Priority: | Should have |
| Author: | Karsten Dambekalns | Category: | |
| Created: | 2010-04-19 | Assigned To: | Karsten Dambekalns |
| Updated: | 2012-08-31 | Due date: | |
| Subject: | Create demo site deployment script | | |
| Description | . | | |
| Related issues: | | | |
| related to Base Distribution - Story # 7215: As Phoenix team member I want a ... | Resolved | 2010-04-11 | |
| blocked by TYPO3.Neos - Task # 7359: Setup web spaces for demo sites | Resolved | | |

Associated revisions

Revision 14e84669 - 2010-05-03 17:42 - Karsten Dambekalns

[~TASK] TYPO3 Demo Distribution: Added basic demosite deployment build task, relates to #7354.

Revision 8bd2f45e - 2010-05-04 13:34 - Karsten Dambekalns

[~TASK] TYPO3 Demo Distribution: In the demo deployment task, remove all temporary data for now, relates to #7354.

Revision 55f5776b - 2010-05-04 15:16 - Karsten Dambekalns

[~TASK] TYPO3 Demo Distribution: Some changes to the Build.xml file to make setting release version as a property possible (needed for nightly Hudson selenium job), relates to #7354.

History

#1 - 2010-05-03 17:51 - Karsten Dambekalns

- Status changed from New to Accepted
- Assigned To set to Karsten Dambekalns
- % Done changed from 0 to 60

#2 - 2010-05-04 13:38 - Karsten Dambekalns

- % Done changed from 60 to 90

Deployment works, setup on Hudson still open.

#3 - 2010-05-04 15:40 - Karsten Dambekalns

- Status changed from Accepted to Resolved
- % Done changed from 90 to 100

I created a daily running job in Hudson to deploy and run the selenium tests.

#4 - 2011-05-05 13:49 - Robert Lemke

- *Project changed from Core Team to Base Distribution*
- *Target version deleted (518)*

#5 - 2012-08-31 10:39 - Robert Lemke

- *Project changed from Base Distribution to TYPO3.Neos*