

## TYPO3.Neos - Task # 8702

Story # 8644 (Resolved): As Robin I want to have a Basic ManagementView (List)

<b>Status:</b>	Resolved	<b>Priority:</b>	Should have
<b>Author:</b>	Sebastian Kurfuerst	<b>Category:</b>	
<b>Created:</b>	2010-07-06	<b>Assigned To:</b>	Christian Müller
<b>Updated:</b>	2012-08-31	<b>Due date:</b>	2010-07-07
<b>Subject:</b>	add a generic TableView / grid to the Management View		
<b>Description</b>	The Management View needs a grid to show data.		
<b>Related issues:</b>			
precedes TYPO3.Neos - Task # 8703: Connect Tree and Grid in Management View w...	<b>Resolved</b>	<b>2010-07-08</b>	<b>2010-07-08</b>
follows TYPO3.Neos - Task # 8700: Create a BorderLayout for the Management View	<b>Resolved</b>	<b>2010-07-06</b>	

### History

#### #1 - 2010-07-06 14:12 - Sebastian Kurfuerst

- Category set to JavaScript

#### #2 - 2010-07-06 18:35 - Sebastian Kurfuerst

- Tags set to #easy

#### #3 - 2010-07-07 07:35 - Christian Müller

I would like to work on the management view tasks

#### #4 - 2010-07-07 09:06 - Sebastian Kurfuerst

- Status changed from New to Accepted

#### #5 - 2010-07-09 18:51 - Christian Müller

- Assigned To set to Christian Müller

#### #6 - 2010-07-14 09:59 - Sebastian Kurfuerst

Hey Christian,

I just wanted to ask what the current status on this issue is. Do you have any open questions, or is there anything we can do to support you solving this issue? You'll find us in the usual Jabber chatroom.

Thanks in advance for a short status!

Greets,  
Sebastian

#### #7 - 2010-08-20 12:56 - Karsten Dambekalns

- Target version changed from 593 to 628

#### #8 - 2010-10-18 10:56 - Christian Müller

- Target version changed from 628 to 707

**#9 - 2010-10-20 12:20 - Sebastian Kurfuerst**

- *Target version changed from 707 to 711*

**#10 - 2010-10-20 12:24 - Sebastian Kurfuerst**

- *Parent task set to #8644*

**#11 - 2010-10-20 14:31 - Sebastian Kurfuerst**

- *Parent task set to #8644*

**#12 - 2010-10-22 11:14 - Christian Müller**

- *Status changed from Accepted to Resolved*

- *Estimated time set to 0.00*

- *Remaining (hours) set to 0.0*

**#13 - 2012-08-31 10:38 - Robert Lemke**

- *Project changed from Base Distribution to TYPO3.Neos*