

TYPO3.Neos - Task # 8703

Story # 11045 (Resolved): As Robin I want to have a Basic ManagementView (List)

Status:	Resolved	Priority:	Should have
Author:	Sebastian Kurfuerst	Category:	
Created:	2010-07-06	Assigned To:	
Updated:	2012-08-31	Due date:	2010-07-08
Subject:	Connect Tree and Grid in Management View with events on ManagementModule		
Description	When clicking on a tree element, the actual Grid should be shown.		
Related issues:			
follows TYPO3.Neos - Task # 8701: Add a generic tree to the Management View	Resolved	2010-07-07	2010-07-07
follows TYPO3.Neos - Task # 8702: add a generic TableView / grid to the Manag...	Resolved	2010-07-07	2010-07-07

History

#1 - 2010-07-06 14:12 - Sebastian Kurfuerst

- Category set to JavaScript

#2 - 2010-07-06 18:30 - Sebastian Kurfuerst

- Tags set to #start #test

#3 - 2010-07-06 18:32 - Sebastian Kurfuerst

- Tags deleted (#start #test)

#4 - 2010-07-06 18:35 - Sebastian Kurfuerst

- Tags set to #easy

#5 - 2010-07-07 07:36 - Christian Müller

I would like to work on the management view tasks

#6 - 2010-07-07 09:05 - Sebastian Kurfuerst

- Status changed from New to Accepted

#7 - 2010-07-09 18:50 - Christian Müller

- Assigned To set to Christian Müller

#8 - 2010-08-20 12:56 - Karsten Dambekalns

- Target version changed from 593 to 628

#9 - 2010-10-18 10:56 - Christian Müller

- Target version changed from 628 to 707

#10 - 2010-10-20 12:20 - Sebastian Kurfuerst

- Target version changed from 707 to 711

#11 - 2010-10-20 12:25 - Sebastian Kurfuerst

- Parent task set to #8644

#12 - 2010-10-21 09:49 - Sebastian Kurfuerst

- Parent task set to #8644

#13 - 2010-11-04 15:30 - Sebastian Kurfuerst

- Subject changed from *Connect Tree and Grid in Management View with events* to *Connect Tree and Grid in Management View with events on ManagementModule*

#14 - 2010-11-04 15:30 - Sebastian Kurfuerst

- Status changed from *Accepted* to *New*

#15 - 2010-11-04 16:07 - Sebastian Kurfuerst

- Assigned To deleted (*Christian Müller*)

#16 - 2010-11-24 12:47 - Robert Lemke

- Parent task changed from #8644 to #11045

#17 - 2010-12-08 16:29 - Christian Müller

- Status changed from *New* to *Resolved*

- Estimated time set to *0.00*

- Remaining (hours) set to *0.0*

#18 - 2012-08-31 10:38 - Robert Lemke

- Project changed from *Base Distribution* to *TYPO3.Neos*